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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D702 Common Integrated Broadcast Service-Modules 4215 4400 4552 6096 1490 1374 1965 1962 Continuing Continuing

A. Mission Description and Budget Item Justification:  The Integrated Broadcast Service (IBS) is the worldwide, DoD standard network for transmitting tactical and
strategic intelligence and targeting data.  The Common Integrated Broadcast Service - Modules (CIBS-M) Joint Program (all services and  Special Operations Command
(SOCOM) was created to consolidate and replace existing IBS receiver functionality/capability, inherent with the duplicative existing systems, with a “common family” of
IBS modules (both hardware and software).  This is required to implement the IBS plan and consolidate/eliminate duplication of effort previously spread across multiple
PEs/SSNs DoD wide.  This program funds design, development, test and evaluation of initial CIBS hardware and software modules, as well as implementing performance
expanding modifications to the family of Joint Tactical Terminal(JTT) equipment.

FY 1998 Accomplishments:
•  1103  Development of Cornfield Based Crypto Module
•  637  Designed/Developed CIBS Interface to Commander’s Tactical Terminal (CTT) and Multi Mission Advanced  Tactical Terminal (MATT)
•  753  CIBS-Module prototype design
•  666  Initiated Joint Tactical Control Client
•  624  Reduced Size JTT Design Concept
•  432  MATT/CTT Migration Plan
 Total  4215  

 
 FY 1999 Planned Program:
•  1343  CIBS-M Software Development (Continuous Phase Modulation,  JTT Control Client)
•  100  MATT/CTT Migration Support
•  840  Operational Test (OT) Readiness Support, OT Host Integration Support, Training, Verification & Validation
•  1700  CIBS-M Hardware Development (Stand Alone CIBS-M Cryptographic Module (SACM), Cornfield)
•  300  SPAWAR Systems Center (Engineering & Test Support)
•  117  Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
 Total         4400  

 
 FY 2000 Planned Program:
•  1935  Continue Common Integrated Broadcast Service (CIBS-M)  Software Development (Integrated Broadcast Service (IBS) Interoperability)
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•  1832  Continuing CIBS-M Hardware Development (Cornfield)

FY 2000 Planned Program: (continued)
  

•  125  CIBS-M Interoperability Testing with  Multi Mission Advanced Tactical Terminal and Tactical Receive Equipment (TRE)
• 540 Initiate “Over the Air” Software Download Capability
• 120 Conduct Initial Operational Test & Evaluation (IOT&E)
Total 4552

FY 2001 Planned Program:
• 1625 IBS Format Implementation (Tactical Data Information Link, Version J (TADIL-J)
• 1295 Global Broadcast Service (GBS) Interface
• 1025 Joint Communication Information Terminal (JCIT) CIBS-M Development
• 2151 Continue CIBS-M Software Development (IBS Interoperability)
Total 6096

B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President's Budget (FY 1999 PB) 4360 4447 4426 4409
Appropriated Value 4499 4447
Adjustments to Appropriated Value
a. Congressional General Reductions -139 -47
b. SBIR / STTR -109
c. Omnibus or Other Above Threshold Reduction -36
d. Below Threshold Reprogramming
e. Rescissions
Adjustments to Budget Years Since FY 1999 PB 126 1687
Current Budget Submit (FY 2000/2001 PB)) 4215 4400 4552 6096

C.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

V29600 JTT/CIBS-M (Tiara) 13808 10312 24262 26946 12115 12661 15104 13245 Cont Cont
BA1081 Integrated Broadcast Terminal Mod
(Tiara)

373 6469 0 0 0 0 0 0 0 5671

This Joint Program is also related to Air Force RDT&E/Production Funding
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D.  Acquisition Strategy:   The CIBS-M family of modules will be the sole provider of IBS Modules to a variety of IBS receivers across all DOD component agencies.
The Joint Program will competitively develop hardware and software modules and procure the required modules for integration into host receiver systems.  Additionally,
this line provides for necessary modifications to IBS modules as the broadcast networks continue to evolve and modify their formats and protocols.  The R&D program will
fund the design and development of P3I (priority to those objective requirements in the JTT ORD that have not been satisfied).  It is intended that R&D funds will be used
on Firm Fixed Price Time & Material contract vehicles.

E.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005
Award CIBS-M Development Mod 2Q
CIBS-M S/W Development CCPM,JCC,IBS
Interoperability

1Q,2Q 2Q 1Q

CIBS-M H/W Development(SACM,Cornfield) 2Q 1Q
JTT Developmental Test (DT) 3Q
Initial CIBS-M Integration into other terminals 4Q
JTT Initial Operational Test and Evaluation 1Q
JTT Milestone III 2Q
JCIT CIBS-M Development 1Q
IBS Operational Test 2Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. P3I FFP&C/PFF RSC, St Petersburg,
FL

2891 3143 2Q 3429 2Q 5029 2Q CONT 14492

a. Modeling &Simulation FFRDC MITRE, Eatontown,
NJ

268 60 1Q 70 1Q 70 1Q CONT 468

b. SBIR/STTR 117 117
Subtotal Product

Development:
3159 3320 3499 5099 15077

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

c. Matrix Support MIPR Ft. Monmouth 159 114 1QTR 120 1QTR 125 1QTR CONT 518
d. Software Support T&M Ft. Monmouth 119 100 1QTR 120 1QTR 120 1QTR CONT 459
b. Network Support MIPR  ABIO,  Ft Huachuca,

AZ
125 245 1Q 445 1Q 495 1QTR CONT 1310

Subtotal Support Costs: 403 459 685 740 2287

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. CTT 3 Upgrade MIPR    DET 2 443 443
b. Engineering Support MIPR SPAWAR Support Ctr 3984 500 2Q 120 1Q 120 2Q 4724
c. IOT&E Support MIPR Various 1Q 120 120
Subtotal Test and Evaluation: 4427 500 240 120 5287
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Program Management Ft. Monmouth 425 121 1Q 128 1Q 137 1Q CONT 811
Subtotal Management

Services:
425 121 128 137 811

Project Total Cost: 8414 4400 4552 6096 23462
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